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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 034 Date: 18-May-200 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 887

Inspection Type:
Title: Resident Engineer
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Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation: To DP: Cellcrete Lt. Wt. Fill_To CW: Survey Skyway & Confirm EBF1
Camber
·Today is the first day for Jonathon Yao under my supervision . Asked him to check the job categories to
make sure the PMIV and Construction manual categories line up and then check the files for accuracy and
completeness.
·Attended the safety meeting. Chuck Tran prepared and delivered a Power Point Presentation on Ariel
Lift/Bucket Truck safety. Three main causes of accidents and safety concerns involving man lifts are
electrocution, tip over and falling. Need to check the man lift before using the equipment. Ernie Schulz
and Bill Howe shared their experience with man lift accidents of previous projects. Following the safety
meeting, we talked about the SWPPP issues with the staff. Grouting and cellcrete work pose a potential
threat of discharge into the bay if not controlled. Dennis McCollum to follow up. Dust control seems to be
an ongoing problem. Received a yellow rating in last weeks SWPPP inspection. CalOSHA has introduced
new request that any saw cutting and concrete breaking tools or attachments need to have a vacuum
attachment in addition to workers wearing respirators. Continued the meeting with project progress report
on District and Structures items.
·Conducted staff meeting. Went over staff work assignment. Introduced Jonathon Le as new District
ARE for OTD1. Will work with Sybil to organize project files. Jeff to prepare for the DRB meeting on
5/22/09. Richard Duncan to complete two CCOs by design. Hovik to prepare for Estimates. Sybil to
maintain CCO log and daily reports log.
·Bill Hall, State photographer brought to my attention that the falsework for EB structure at job entrance
does not appear that it has been tied or cross-braced completely. Talked to Mehran to have the approved
falsework drawings reviewed and also Ernie to go out to inspect for stability.
·Worked on CCO log and response to action items from previous weekly meeting with MCM last Tuesday
on 5/12/09.
·Sent email to Amer to leave job early today and also take next Tuesday 5/26/09 off for Dr’s appointment.
·Reviewed and approved daily diaries.
·Received an email from Chris Kirkham of CalOSHA regarding a compliance inspection performed on
4/30/09. The email included the compliance assistance letter and a correction form. MCM has received
the same material. We will make sure that the requested corrections are made within the allowed time. A
total of 10 items needed action.
·Received Safeworks loss survey reports for OTD for May 5 through May 12, 2009 from Rick Raef of
Willis Insurance Services.
·Received an email from Pochana with agenda for the 5/19/2009 SFOBB East Span Monthly Combined
Construction/Design Contracts Briefing. Will prepare for tomorrow.
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